
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/14/2014

ESTIMATE SUMMARY 15:51:45

CONTID: C19122         ESTIMATE NO: 0001 PROG 2005

PCN: 19122-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH96 SIGNAL IMPROVEMENTS PERCENT TIME:

PROJECT NO: FSA096A-041                   

SH96 SIGNAL IMPROVEMENTS

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 03/28/2014 DATE TIME STARTED 02/24/2014

520 EAST COSTILLA STREET DATE LET 06/20/2013 DATE WORK BEGAN

 DATE AWARDED 07/09/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/24/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80903                  DATE NOTICE TO PROCEED 02/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,581,928.75 PARTICIPATING $ $ 249,953.96

AWARD PROJECT AMT: 1,384,479.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,699.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

WORK DAYS

WORK DAYS

15.80%

1,331,974.79

249,953.96

249,953.96

243,254.09

$

$

$

$

249,953.96

0.00

249,953.96

0.00

249,953.96

-6,699.87

0.00

243,254.09

0.00

AMOUNT DUE 243,254.09 243,254.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 243,254.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

25.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Special) 0.000

0.000

202-00003  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

5.000

EACH

895.00000

0015 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

27.000

LF  

18.00000

0025 Removal of Delineator 0.000

2.000

202-00090  
 

20.002.000

20.00

4.000

EACH

10.00000

0030 Removal of Concrete Median Cover Material 0.000

84.000

202-00190  
 

1,512.0084.000

1,512.00

340.000

SY  

18.00000

0035 Removal of Sidewalk 0.000

412.890

202-00200  
 

7,432.02412.890

7,432.02

636.000

SY  

18.00000

0040 Removal of Gutter 0.000

48.000

202-00202  
 

864.0048.000

864.00

167.000

LF  

18.00000

0045 Removal of Curb and Gutter 0.000

561.000

202-00203  
 

4,488.00561.000

4,488.00

1,003.000

LF  

8.00000

0050 Removal of Concrete Curb Ramp 0.000

28.000

202-00206  
 

504.0028.000

504.00

47.000

SY  

18.00000

0055 *Removal of Asphalt Mat 0.000

656.560

202-00220  
 

8,863.56656.560

8,863.56

1,445.000

SY  

13.50000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,919.000

SF  

3.60000

0065 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

275.00000

0070 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

1.000

EACH

425.00000

0075 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

78.65000

0080 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

9,350.00000

0085 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

581.000

CY  

12.40000

0090 Potholing 0.000

20.000

203-01597  
 

6,050.0020.000

6,050.00

20.000

HOUR

302.50000

0095 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

164.000

CY  

148.00000

0100 Filter Material (Class A) 0.000

9.000

206-00510  
 

522.009.000

522.00

16.000

CY  

58.00000

0105 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

9,500.00000

0110 Aggregate Bag 0.000

125.000

208-00035  
 

1,000.00125.000

1,000.00

125.000

LF  

8.00000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

1,150.00000

0120 Storm Drain Inlet Protection (Type 1) 0.000

14.000

208-00051  
 

140.0014.000

140.00

161.000

LF  

10.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

150.00000

0130 Reset Trash Guard 0.000

0.000

210-00100  
 

0.000.000

0.00

5.000

EACH

25.00000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

460.00000

0140 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

36.000

EACH

275.00000

0145 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

650.00000

0150 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

350.00000

0155 Aggregate Base Course (Class 6) 0.000

177.000

304-06000  
 

3,982.50177.000

3,982.50

435.000

TON 

22.50000

0160 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

123.000

403-34841  
 

23,001.00123.000

23,001.00

376.000

TON 

187.00000

0165 Concrete Pavement (6 Inch) (Special) 0.000

13.000

412-00601  
 

889.2013.000

889.20

51.000

SY  

68.40000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (8 Inch) (Special) 0.000

56.000

412-00801  
 

4,838.4056.000

4,838.40

142.000

SY  

86.40000

0175 Geotextile (Drainage) (Class 1) 0.000

23.000

420-00112  
 

80.5023.000

80.50

55.000

SY  

3.50000

0180 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

48.000

LF  

86.25000

0185 *Drilled Caisson (36 Inch) 0.000

155.000

503-00036  
 

52,545.00155.000

52,545.00

231.000

LF  

339.00000

0190 *Drilled Caisson (54 Inch) 0.000

21.000

503-00054  
 

11,949.0021.000

11,949.00

21.000

LF  

569.00000

0195 Concrete Class D (Wall) (Colored) 0.000

14.000

601-03052  
 

12,530.0014.000

12,530.00

43.000

CY  

895.00000

0200 Masonry Wall 0.000

0.000

601-40010  
 

0.000.000

0.00

440.000

SF  

38.00000

0205 15 Inch Reinforced Concrete Pipe 0.000

54.000

603-01150  
 

3,132.0054.000

3,132.00

74.000

LF  

58.00000

0210 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

22.000

LF  

54.00000

0215 Inlet Type C (5 Foot) 0.000

2.000

604-00305  
 

6,400.002.000

6,400.00

2.000

EACH

3,200.00000

0220 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

6,250.00000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

1.000

EACH

4,850.00000

0230 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0235 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0240 Concrete Sidewalk 0.000

104.000

608-00000  
 

2,808.00104.000

2,808.00

325.000

SY  

27.00000

0245 Curb Ramp (Special) 0.000

16.000

608-00012  
 

1,824.0016.000

1,824.00

98.000

SY  

114.00000

0250 Detectable Warnings 0.000

28.000

608-00015  
 

1,848.0028.000

1,848.00

313.000

SF  

66.00000

0255 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

365.000

SY  

49.50000

0260 Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

9.000

LF  

210.00000

0265 Curb and Gutter Type 2 (Section II-B) 0.000

439.000

609-21020  
 

8,121.50439.000

8,121.50

1,113.000

LF  

18.50000

0270 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

2,304.000

SF  

6.45000

0275 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

2.000

EACH

42.00000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 Inch Electrical Conduit 0.000

355.000

613-00200  
 

3,266.00355.000

3,266.00

355.000

LF  

9.20000

0285 2 Inch Electrical Conduit (Bored) 0.000

701.000

613-00206  
 

8,482.10701.000

8,482.10

1,235.000

LF  

12.10000

0290 3 Inch Electrical Conduit (Bored) 0.000

576.000

613-00306  
 

8,236.80576.000

8,236.80

2,470.000

LF  

14.30000

0295 *Pull Box (24"x36"x24") 0.000

4.000

613-07023  
 

3,300.004.000

3,300.00

4.000

EACH

825.00000

0300 *Pull Box (18"x30"x18") Deep 0.000

4.000

613-07060  
 

2,620.004.000

2,620.00

16.000

EACH

655.00000

0305 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

44,000.00000

0310 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

14.000

EACH

2,420.00000

0315 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

18.75000

0320 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

21.80000

0325 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

13.000

LF  

21.75000

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

39.000

LF  

41.25000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

4.000

EACH

1,250.00000

0340 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

32.000

EACH

517.00000

0345 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

45.000

EACH

715.00000

0350 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

16.000

EACH

1,100.00000

0355 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

22,220.00000

0360 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

180.00000

0365 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

0.000.000

0.00

32.000

EACH

1,045.00000

0370 *Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

0.000

614-81020  
 

0.000.000

0.00

1.000

EACH

40,700.00000

0375 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

17,050.00000

0380 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

6.000

EACH

18,700.00000

0385 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

2.000

EACH

19,800.00000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

3.000

EACH

20,570.00000

0395 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

12.000

EACH

1,430.00000

0400 *Construction Surveying 0.000

0.500

625-00000  
 

6,875.000.500

6,875.00

1.000

L S 

13,750.00000

0405 *Mobilization 0.000

0.500

626-00000  
 

26,625.000.500

26,625.00

1.000

L S 

53,250.00000

0410 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

14.000

GAL 

363.00000

0415 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

202.000

SF  

24.20000

0420 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,420.000

SF  

16.95000

0425 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

250.00000

0430 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

60.000

HOUR

25.40000

0435 *Traffic Control Inspection 0.000

8.000

630-00007  
 

532.008.000

532.00

50.000

DAY 

66.50000

0440 *Traffic Control Management 0.000

25.000

630-00012  
 

13,625.0025.000

13,625.00

100.000

DAY 

545.00000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size A) 0.000

27.000

630-80341  
 

1,485.0027.000

1,485.00

54.000

EACH

55.00000

0450 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

31.000

EACH

55.00000

0455 *Construction Traffic Sign (Panel Size C) 0.000

1.000

630-80343  
 

97.001.000

97.00

3.000

EACH

97.00000

0460 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

4,235.001.000

4,235.00

2.000

EACH

4,235.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

1,210.001.000

1,210.00

2.000

EACH

1,210.00000

0470 *Drum Channelizing Device 0.000

75.000

630-80360  
 

2,722.5075.000

2,722.50

350.000

EACH

36.30000

0475 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

70.000

EACH

48.40000

0480 *Traffic Cone 0.000

13.500

630-80380  
 

97.8813.500

97.88

100.000

EACH

7.25000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,800.000

F A 

1.00000
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PCN: 19122-BID    ESTIMATE RUN 04/14/2014

PROJECT: FSA096A-041                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0505 F/A Utility Coordination 0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0510 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0515 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 248,753.96248,753.961,580,728.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Sanitary Facility 0.000

1.000

620-00020  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

CAT 1,200.001,200.001,200.00CURRENT AMT0400 $ $ $

$ 249,953.96249,953.96$1,581,928.75$CURRENT AMTPROJECT TOTAL


